
Environmental Control & Abatement, Inc. 
P.O. Box 2038 
Maryland Heights, MO 63043 (314) 291-3440 

June 17, 1993 

Mr. Jerry Kootman 
P.G. Investments 
620 St. Cyr Road 
St. Louis, Missouri 63137 

Re: Branch Metals- ECA Job #93-023 
Additional Asbestos Piping Abatement 

Balance Due $4,000 

Dear Jerry: 

On Monday, June 14, Gonzalo Corvera and myself were at your facility for what we had 
understood was to be a meeting at 10:30 a.m. to resolve the matter of closing out this 
project. Evidently there must have been some misunderstanding as you were not there. 
Nevertheless, together with Mike Kootman we measured off the amount of work that was 
performed as an addition to the existing project. It was determined that we had removed a 
total of almost 1900 linear feet rather than the 1200 that was originally quoted. 

In addition, Corvera did the following additional work that was not included in the original 
scope. 

1. Removal of pipe insulation in rest room. 
2. Cleaning of hopper by the restroom. 
3. Cleaning of transite debris next to restroom. 

According to our proposal, dated April 23, 1993 the additional work was all to be done in 
the "large warehouse". There was no reference made to the mechanical room which was 
shown to me by Phil last week. 

Jerry, I believe we have gone over and beyond our scope of work and should in fact be 
entitled to additional compensation. This project needs to be closed out and you need to be 
provided documentation such as disposal information anu air monitming data which tile 
regulatory authorities will no doubt be looking for in the near future. Please get in touch 
with me at your earliest convenience in order to take care of this matter. 

Sincerely, 

ENVIRONMENTAL CONTROL & ABATEMENT, INC. 

Jl.a .. JW&tYJ 
William A. Lemire 
President 
WAL/bjh 

Superfund 
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